
Metronet -  Rochester-  OSP Construction Street Sheet

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

12-Sep Foxcroft Circle SW CR22 UG Internattional John N RC024 M-F

12-Sep Bershire Rd SW CR22 UG Internattional John N RC024 M-F

12-Sep Foxhill Pl Grey Fox Ave UG Internattional John N RC024 M-F

12-Sep 4th St SW Eagle Lane SW UG Internattional John N RC024 M-F

12-Sep Highland Ct SW Aspen Pl SW UG Internattional John N RC024 M-F

12-Sep Stacey St SE 27th Ave SE UG Specialty Application Scott N RC008 M-F

12-Sep Dunlap Ln SE Pinewood Ridge UG Specialty Application Scott N RC008 M-F

12-Sep Pinewood Ridge Dr SE Dunlap Ln SE UG Specialty Application Scott N RC008 M-F

12-Sep Pinewood Rd SE Pinewood Ridge Dr AE GLS Scott N RC008 M-F

12-Sep 25th Ave SE Pinewood Rd SE AE GLS Scott N RC008 M-F
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Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

12-Sep 20th Ave SE Pinewood Rd SE AE GLS Scott N RC008 M-F

12-Sep S.Pointe Ln SW S.Pointe Dr UG Internattional Ramon N RC001 M-F

12-Sep Scenario Ln Pebble Ln UG Internattional Ramon N RC001 M-F

12-Sep 56th St NW 44th Ave NW UG JI-Obeneil Marcus N RC052 M-F

12-Sep 57th St NW 50th Ave NW UG JI-Obeneil Marcus N RC052 M-F

12-Sep Meadow Run Dr SW 24th St SW UG MBC Marcus N RC007 M-F

12-Sep Fremont CT SW Oakridge Dr SW UG MBC Marcus N RC007 M-F

12-Sep Broadway Blvd 23rd SW UG MBC Marcus N RC007 M-F

12-Sep 3rd Ave SW 23rd St SW UG MBC Marcus N RC007 M-F

12-Sep 4th Ave SW 24th St SW UG MBC Marcus N RC007 M-F
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Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

12-Sep Odyssey Rd SW Neptune PL SW UG Internattional Marcus N RC004 M-F

12-Sep Galileo PL SW Odyssey Rd SW UG Internattional Marcus N RC004 M-F

12-Sep Stardust DR Odyssey Rd SW UG Internattional Marcus N RC004 M-F

12-Sep Gemini Dr SW Taurus Ct SW UG Internattional Marcus N RC004 M-F

12-Sep Weston PL SW Odyssey Rd SW UG RC Underground Marcus N RC004 M-F

12-Sep Weston Ct SW Weston Pl SW UG RC Underground Marcus N RC004 M-F

12-Sep Fieldstone Rd SW Christy Ln SW UG RC Underground Marcus N RC004 M-F

12-Sep Marion Rd SE Eastwood Rd. UG Internattional Scott N RC012 W-F

12-Sep Eastwood Rd SE Marion Rd SE UG Internattional Scott N RC012 W-F

12-Sep

9/9/2020 Page 3 of  4



Metronet -  Rochester-  OSP Construction Street Sheet

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

12-Sep

12-Sep

12-Sep

12-Sep

12-Sep

12-Sep

12-Sep

12-Sep

12-Sep

9/9/2020 Page 4 of  4


